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27. Description of Change: (use additional Sheets as necessary)

Beta delivery of 4P Landsat contained ¢ defective Ingest SQL file and o sitemap file that failed to deliver the E£-Mail
Parser Cateway to GSFC.

78. Proposed Solution: (use odditional sheets if necessary)

Merge updates to the 4P Landsat Maintenance Branch for the Ingest SQL file and .sitemap file, re-make the offected tar
file (Sun), ond re-deliver the affected full system tar file, This fix should be made available to the VAIC (to pick up the E-
Mail Parser Gateway) and to GSFC for Monday's instailation.

29. Alternate Solution: {use additional sheets if necessary)
The Ingest SQL file can be edited by hand at the site, but this is not recommended because of the possibility of error. If
the .sitemap problem is nol fixed, the £-Mail parser Gateway is not delivered, and there is no workaround.

30. Censequences if Change(s) are not approved: (use addilional sheets if necessary)
Irgest DB inslal' fails on bad file, and E-Mail Parser Guteway functionality is not delivered.
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